

Kings Point Palm Trimming Schedule

	Association	<u>Anticipated Completion</u>	Completed
Section C	Acadia 1 & 2, Devonshire, Edinburg and Huntington	4/25-28/2017	
Section C	Fairborne, Inverness, Grantham, and Corinth	5/1-5/2017	
Section C	Brookfield, Portsmouth, Maplewood and Lyndhurst	5/8-12/2017	
Section C	Jameson and Kensington	5/15/2017	
ZONE B	TBD	Starting May 1st	
ZONE A	TBD	Starting May 16th	