

### ***Kings Point FALL Palm Trimming Schedule***

	<b>Association</b>	<b><u>Anticipated Completion</u></b>	<b>Completed</b>
Section C	Acadia 1 & 2, Devonshire, Edinburg, Huntington, Fairborne, Inverness, and Corinth	10/18-23/17	
Section C	Fairborne, Inverness, Corinth and Grantham	10/24-30/17	
Section C	Oakley Green, Brookfield, Portsmouth and Maplewood	10/31-11/3	
Section C	Lyndhurst, Richmond, Jameson and Kensington	11/6-10/17	
Section B	Nantucket I, II, III, IV, V	TBD (anticipated start of 11/1/2017)	
Section B	Manchester I, II; Princeton, Tremont I, II; Southampton I, II	TBD	
Section B	Manchester III, IV; Radison I, II; Oxford I, II; Villeroy, Yorkshire, Worthington	TBD	
Section A	Fairfield, Bedford, Andover, Knolls, Cambridge	11/13-17/17	
Section A	Dorchester, Gloucester, Highgate I-IV, Lancaster IV & III	TBD	
Section A	Lancaset I, Quails Pass, Idlewood, Lancaster II	TBD	

All palms to be completed by 11/23/2017