

# MAINSCAPE

## Workflow - Kings Point, Agronomy

**May-17**

<b>SECTION A</b>
<b>APPLICATION</b>
Lawn Fertilization
<b>EXPECTED DATE</b>
May 8-18
<b>EXPECTED SEQUENCE</b>
Highgate I-IV
Lancaster I-IV
Quail Pass
Idlewood
Cambridge A-L
Cambridge M
Dorchester
Gloucester
Canton Court D
Andover A-I
Bedford A-J
Fairfield
Knolls I-III

<b>SECTION B</b>
<b>APPLICATION</b>
Lawn Fertilization
<b>EXPECTED DATE</b>
May 19-25
<b>EXPECTED SEQUENCE</b>
Manchester I & II
Manchester III & IV
Oxford I & II
Nantucket I-V
Yorkshire
Villeroy
Tremont I & II
South Hampton I & II
Princeton
Radison I & II
Worthington
Corinth

<b>SECTION C</b>
<b>APPLICATION</b>
Lawn Fertilization
<b>EXPECTED DATE</b>
May 26-31
<b>EXPECTED SEQUENCE</b>
Edinburgh
Huntington
Fairbourne
Acadia I & II
Devonshire
Somerset
Brookfield
Lyndurst
Richmond
Jameson
Kensington
Maplewood
Portsmith
Grantham
Inverness
Oakley Green

*\*Off Memorial Day*

*\*Schedule is weather permitting*